
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:50 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 747 Date: 26-Dec-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 205

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.07" Light rain in AM to mostly overcast and windy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Bid Item: 067 C-PWS-HDR.06704-0120F4 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP SERGIO GARCIAIronworker 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

APP JAVIER GARCIAIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- ABF ironworkers attempted to install all of the inboard electrical pullbox post supports on the North
Sidespan. None of the post type supports were installed due to the messenger cable set higher than the
post length to connect with the cable band, see photos below for more details. Once it was discovered the
post length was too short, part of the crew went to the South Sidespan and the other mobilized the
electrical pullbox post supports down onto the OBG for modification.

The rest of the day was spent erecting the South Sidespan outboard electrical pullboxes (post support
type). The operation commenced from cable band 10S progressing up to cable band 30S. It should be
noted that the only electrical pullbox post support not installed on this span was at cable band 26S. At this
location the ironworkers couldn't screw in the top post bolt. For this tapped hole bolted connection, Loctite
is applied either in the hole or on the bolt then the bolt is snug tight.

067 C-PWS-HDR.067

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 747 Date: 26-Dec-2012 Wednesday

ABF ironworkers connecting an electrical pullbox support on the
outboard side of cable band 22S.

Inboard electrical pullbox post support which didn't have sufficient
length to connect to cable band 36N.

Inboard electrical pullbox support (non post) connected to cable band
24N.
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